

Pert and Gantt charts

Activity	Description	Predecessors	Duration
A	System Request	-	4 Days
B	Feasibility Study	-	5 Days
C	Methodology	B	3 Days
D	Time Estimation	A, C	1 Day
E	Task Identification	C	1 Day
F	PERT Chart	C	3 Days
G	Gantt Chart	D, E, F	3 Days

PERT Diagram



Gantt Chart



Minimum project duration = 14 days

Critical path: B → C → F → G