Time Estimation

	Planning	Analysis	Design	Implementation
Standard percentages	15%	20%	35%	30%
Estimated time based on planning time	Actual: 18 days	24 days	42 days	36 days

Tasks Identification

System Request	Name of Task
01/10/2026	**Start Date**
05/10/2026	**End Date**
Samer, Abdelfatah	**Person assigned to task**
High	**Priority**
Microsoft Word, GitHub	**Resources Needed**
5 hours	**Estimated Time**
4 hours	**Actual Time**

Feasibility Study	Name of Task
05/10/2026	**Start Date**
12/10/2026	**End Date**
Yehia, Hussein	**Person assigned to task**
High	**Priority**
Microsoft Word, Excel	**Resources Needed**
10 hours	**Estimated Time**
11 hours	**Actual Time**

PERT Chart, Gantt Chart	Name of Task
12/10/2026	Start Date
19/10/2026	End Date
Samer	Person assigned to task
High	Priority
MS Project	Resources Needed
8 hours	Estimated Time
10 hours	Actual Time

Interview (Student Affairs staff)	Name of Task
19/10/2026	Start Date
24/10/2026	End Date
Abdelfatah, Hussein	Person assigned to task
Medium	Priority
Microsoft Word	Resources Needed
12 hours	Estimated Time
11 hours	Actual Time

Questionnaire (employers and graduates)	Name of Task
19/10/2026	Start Date
23/10/2026	End Date
Yehia	Person assigned to task
Medium	Priority
Google Forms	Resources Needed
6 hours	Estimated Time
6.5 hours	Actual Time

Requirements Specification (SRS)	Name of Task
24/10/2026	Start Date
30/10/2026	End Date
Samer, Yehia	Person assigned to task
High	Priority
Microsoft Word	Resources Needed
2 days	Estimated Time
2 days	Actual Time

Use Case Diagram	Name of Task
30/10/2026	Start Date
03/11/2026	End Date
Hussein	Person assigned to task
High	Priority
StarUML	Resources Needed
1 day 12 hours	Estimated Time
2 days	Actual Time

Data Flow Diagram	Name of Task
30/10/2026	Start Date
06/11/2026	End Date
Samer, Abdelfatah	Person assigned to task
High	Priority
StarUML	Resources Needed
2 days	Estimated Time
3 days	Actual Time

Process Specification and Data Store	Name of Task
06/11/2026	Start Date
12/11/2026	End Date
Yehia, Hussein	Person assigned to task
High	Priority
Microsoft Word	Resources Needed
2 days	Estimated Time
2 days	Actual Time

Entity Relationship Diagram	Name of Task
12/11/2026	Start Date
17/11/2026	End Date
Abdelfatah	Person assigned to task
High	Priority
StarUML	Resources Needed
1 day 12 hours	Estimated Time
1 day	Actual Time

Normalization and Database Design	Name of Task
17/11/2026	Start Date
24/11/2026	End Date
Hussein	Person assigned to task
High	Priority
StarUML	Resources Needed
2 days	Estimated Time
2 days	Actual Time

System and Security Design (verification code, QR code, audit log, access control)	Name of Task
24/11/2026	Start Date
03/12/2026	End Date
Samer, Yehia	Person assigned to task
High	Priority
StarUML, Microsoft Word	Resources Needed
4 days	Estimated Time
3 days	Actual Time

User Interface Design (public verification page, admin dashboard)	Name of Task
03/12/2026	Start Date
24/12/2026	End Date
Yehia, Abdelfatah	Person assigned to task
Medium	Priority
Figma	Resources Needed
10 days	Estimated Time
12 days	Actual Time

Admin Dashboard (add, update, revoke certificates)	Name of Task
24/12/2026	Start Date
08/01/2027	End Date
Samer, Hussein	Person assigned to task
High	Priority
Visual Studio Code	Resources Needed
10 days	Estimated Time
11 days	Actual Time

Public Verification Page and QR Code	Name of Task
08/01/2027	Start Date
15/01/2027	End Date
Yehia, Abdelfatah	Person assigned to task
High	Priority
Visual Studio Code	Resources Needed
5 days	Estimated Time
6 days	Actual Time

Audit Log and Security	Name of Task
15/01/2027	Start Date
20/01/2027	End Date
Samer	Person assigned to task
High	Priority
Visual Studio Code	Resources Needed
4 days	Estimated Time
3 days	Actual Time

Student Records Integration and Legacy Data Entry	Name of Task
20/01/2027	Start Date
25/01/2027	End Date
Hussein	Person assigned to task
Medium	Priority
Excel, Visual Studio Code	Resources Needed
3 days	Estimated Time
3 days	Actual Time

Testing, Deployment and Staff Training	Name of Task
25/01/2027	Start Date
29/01/2027	End Date
All team members	Person assigned to task
High	Priority
Visual Studio Code	Resources Needed
3 days	Estimated Time
3 days	Actual Time